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The co-sponsors of the state Red River Valley 
Water Supply Project (RRVWSP) and the future 
end users of the project are busy preparing for 
North Dakota’s 2023 legislative session. Garrison 
Diversion Conservancy District (Garrison Diversion) 
and Lake Agassiz Water Authority (LAWA) hosted 
informational workshops for legislators in Bismarck, 
Carrington and Fargo in November and December. 
The events provided an overview of the need for 
the drought mitigation project, how water will be 
conveyed from the Missouri River, construction 
progress, and funding needs to complete the project 
in a timely manner. The RRVWSP will provide 
an emergency and supplemental water supply to 
cities and rural water systems via buried pipelines 
spanning from central to eastern North Dakota when 
constructed.

2023 Red River Valley Water Supply 
Project Legislative Funding Requests

2023 LEGISLATIVE FUNDING REQUEST
Garrison Diversion, LAWA and project participants intend to 

request $255 million from the legislature to fund construction 
during the 2023-2025 biennium. The amount of the RRVWSP 
legislative request is based on the project’s design progress 
and capability of construction crews to accelerate the project’s 
timeline. 

The RRVWSP work plan for the upcoming biennium 
includes construction, continued project design and the phase 
1 design of the Eastern North Dakota Alternate Water Supply 
Project (ENDAWS). To accomplish the 2023-2025 work plan, 
Garrison Diversion and LAWA will need about $340 million. 
The $255 million legislative request is equal to 75% of the 
work plan budget. The remaining $85 million is the local share 
the project’s end users will contribute. 

   The budget breakdown for the $340 million work plan 
includes the following amounts for each task during the 
biennium:

•	 Shovel-ready construction: $285 million
•	 Continued design: $24 million
•	 ENDAWS Phase 1 design: $30 million
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NEED FOR ACCELERATED 
CONSTRUCTION

A cost-efficient build schedule that spans six years is 
proposed to access the emergency water supply sooner, as 
North Dakota has experienced moderate to severe drought 
conditions over the past couple years. “Climatologists 
predict we will see another severe 1930s-style drought 
before 2050,” Garrison Diversion General Manager Duane 
DeKrey explained. “We are going to request funding that 
will allow us to complete this drought mitigation project 
sooner, so we can ensure the state is protected from the 
estimated $33 billion impact a 10-year drought of that 
magnitude would have on North Dakota.” 

 “An accelerated build timeline also reduces the risk 
of ongoing inflation that will cause the project’s cost to 
dramatically increase,” says Merri Mooridian, Garrison 
Diversion administrative officer and deputy program 
manager of RRVWSP administration. “One thing we can 
control is how quickly we construct the project.”

ENDAWS COST SAVINGS 
The RRVWSP will realize cost savings by proceeding 

with the federal ENDAWS portion of the Project. 
ENDAWS will utilize McClusky Canal, which is part 
of the original Garrison Diversion Unit infrastructure, 
to convey Missouri River water via buried pipeline and 
connect to the state-led RRVWSP. “The decision was 
made to proceed with the federal ENDAWS portion of the 
project because it provides a potential capital cost savings 
of $270 million,” says Kip Kovar, Garrison Diversion 
engineer and deputy program manager for RRVWSP 
engineering. “McClusky Canal is a long-underutilized 
federal asset that was originally created to provide a 
municipal and industrial water supply and irrigation. The 

ability to make use of McClusky Canal as an alternate 
water source for the Red River Valley Water Supply 
Project will save millions of dollars in construction costs, 
as well as operations and maintenance costs.” 

END USER AFFORDABILITY IS CRUCIAL
An important consideration that will be brought before 

legislators is the cost to the project’s end users. Cities and 
rural water systems needing emergency and supplemental 
water supply from the RRVWSP must have access to 
affordable loans. “Our end users need a loan program to 
help ensure they can afford to participate in the Red River 
Valley Water Supply Project,” Mooridian says. “We will 
request ‘debt sculpting’ to allow cities and rural water 
systems participating in the project to grow into their loan 
repayments over time.”

RRVWSP PARTNERSHIP BENEFITS 
NORTH DAKOTA'S ECONOMY

Garrison Diversion and LAWA will propose partnering 
with the state of North Dakota to fund economic 
development capacity through industrial water access. 
“This is a win-win scenario because it maintains local 
affordability for end users while ensuring the rural water 
systems and municipalities involved in the project have 
adequate future development capacity to attract new 
industries to North Dakota,” Mooridian says. 

This would be a prudent partnership, as the Bank 
of North Dakota’s Regional Economic Modeling 
Incorporated (REMI) software forecasts full utilization 
of the RRVWSP’s industrial capacity would have a $1.7 
billion annual impact on North Dakota’s economy. REMI 
software also forecasts the RRVWSP would protect $22.2 
billion of the state’s gross domestic product during future 
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severe droughts between 2033 and 2050, while reducing 
the cost of water supply disruptions to the state by an 
average of $1.9 billion per year. 

“The drought mitigation cost savings to the state of 
North Dakota as well as the project’s forecasted boost to 
the state’s economy are substantial,” DeKrey says. “We 
hope our lawmakers see the need for accelerating the 
project’s construction and agree to help our end users with 
affordable loan terms in the upcoming legislative session.”

2022/2023 CONSTRUCTION STATUS 
& RESTORATION UPDATE

At the end of 2022, we celebrate the progress made on 
the RRVWSP and look ahead at what is planned in 2023. 

Several key portions of the project were completed 
this year, including the discharge structure about six miles 
south of Cooperstown, N.D., where the water will enter 
the Sheyenne River. A lot of progress was made in 2022 on 
the Missouri River intake four miles south of Washburn. 
Contract 1 is complete with Contract 2 under construction. 
Work on Contract 2 includes installing pipeline in the 
tunnel under the Missouri River, push rams, sheet pile 
structure, and the seal plug. Final restoration of the site is 
scheduled for the spring of 2023. 

The buried pipeline near Carrington, Contract 5A, 
wrapped up this summer when ground restoration was 
completed. Crews continue to work on Contract 5B to 
extend the pipeline southeast of Carrington and east 
through Foster County. Garrison Diversion is committed 
to restoring the land responsibly after construction. 
Therefore, a road maintenance agreement was signed with 
Foster County prior to construction. 

During construction of the 5B portion of the pipeline in 
2022, it was determined restoration of 76th Avenue in Rose 

Hill Township would be necessary as the road experienced 
heavy traffic from construction equipment. The road 
maintenance agreement requires restoration or repair of 
county and township roads, such as 76th Avenue, that 
are utilized as primary haul roads during the construction 
of the RRVWSP. Garrison Diversion included the road 
maintenance agreement requirement in the 5B contract 
with Garney Construction, the contractor responsible for 
pipeline construction. 

The agree has two options for completing restorations 
and repairs. A county or township can accept a one-time 
payment of $10,000 per mile and complete the repair itself, 
or if the county or township does not want to complete the 
work itself, the contractor can restore the road following 
specific requirements. Rose Hill Township chose to accept 
a one-time payment of $10,000 per mile to complete the 
repairs on six miles of 76th Avenue. Garney Construction 
issued a total payment of $60,000 to Rose Hill Township 
to complete the repairs to the road.

“The payment made by Garney Construction to 
Rose Hill Township fulfills Garrison Diversion and 
Garney’s obligation to restore 76th Avenue under the road 
maintenance agreement with Foster County. The timeline 
for repairs to the road will be up to Rose Hill Township,” 
Kovar explains. 

If the funding request for the 2023-2025 biennium is 
approved by the North Dakota legislature, construction 
will continue on the pipeline spanning from the McClusky 
Canal to the Sheyenne River. The 72-inch pipe will have 
the capacity to convey water at 165 cubic feet per second 
(CFS) during peak demands.
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